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MCDD & SDIC Levee Engineering Assessments

• USACE reviewed & approved 
workplan.

• FAA reviewed & approved 88 
locations through 7460 
permits.

• No land use development or 
Department of State Lands 
permits triggered.

• MCDD staff coordinating 
easement access and access 
agreements with property 
owners.

Location Type #��of��Borings
MCDD mud�rrotary 145

CPT 35

subtotal 180
142nd��X�rLevee mud�rrotary 5

CPT 1

subtotal 6
MCDD�rSDIC��X�rLevee mud�rrotary 12

CPT 1

subtotal 13
SDIC mud�rrotary 44

CPT 11

subtotal 55
Totals mud�rrotary 206

CPT 48

254

40 Mile Loop Closure & Detour
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Traffic Control Plans & Street Opening Permits

• Traffic control plans & street opening permits still 
needed

• 3 bid intermediate process for contractor
• Staff will acquire street closure and opening 

permits from City of Portland, City of Gresham 
and Multnomah County

• Coordinating and communicating with 
stakeholders including residents and 
businesses, Port, first responders, and the 
jurisdictions. Spread the word!

Gresham Outlook article by Zane Sparling; photo by Josh Kulla, Pamplin Media

Traffic Control Plans & Street Opening Permits

• Current approach
• Hybrid 1 lane closures for ~1 

mile stretch on Marine Drive
• Quick response for emergency 

vehicles 
• Robust communication plan 
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Inventories & Risk Framework

Levee Environmental Conditions 
Assessment:
• Final draft being reviewed by working 

group. Comments were due Jan 31. 
• Final report will be released in February 

and available on website

HAZUS Risk Assessment:
• Paid for by FEMA and led by the Oregon 

Dept. of Geology and Mineral Industries 
• Data collection nearly complete; on 

schedule!
• Working to confirm flood scenarios 

USGS/USACE Columbia River Flood Stage 
Future Conditions Study:
• On-time and on-budget
• Looking out to year 2060 – includes river 

profile and sea level change 
• Interested? Learn more at the February 27 

2017 Technical Advisory Subcommittee 
meeting presentation

Risk Assessment Framework:
• Under review by ‘Risk’ work group
• Procurement to begin next month

USACE PL 84-99 Rehabilitation and Inspection Program

SDIC Toe Drains:
• Draft final product submitted—outfalls are 

in good shape
• Final product to be sent to Corps with 

O&M work plan

Encroachments:
• Corps approved the Legacy batch 

encroachments in PEN 2!
• MCDD & SDIC encroachment 

study to begin this Spring
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Governance Subcommittee

• Work plan approved by 
Levee Ready 
Columbia Project Team

• Nolan Young 
representing City of 
Fairview

• Governance 
background report to 
be released in early 
summer

Communications Subcommittee Update

• 2016 Annual Report

• Producing a video in 
2017

• Planning for summer 
2017

• Marine Dr. closures

– Press release

– Reader boards

– Web

– Social media

• Last Friday: Gresham 
Outlook
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Upcoming Meetings
Technical Advisory Subcommittee Meeting – February 27 at 

City of Portland building 

Levee Ready Columbia Partners Meeting – April 26 at Metro

www.leveereadycolumbia.org




